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Item Title Detail

1 Key conversations I met with John Hamer and Gene Rosamilia at 0900 to request that ZPMC 

rotate the 77m mockup so that the diaphragms were parallel to the shop 

floor to facilitate the dimensional verification by the survey team.  Mr. 

Hamer said that he would ask ZPMC if it was possible.  

At 1000, Mr. Hamer stated that ZPMC was not willing to rotate the mockup 

at this point because ZPMC was still performing repair work on the mockup.

  At this time Mr. Rosamilia suggested that if the Department let ZPMC 

know that the repairs being on the 77m mockup were not significant ZPMC 

would be more apt to stop work and rotate the mockup.  I did not agree to 

this. 

2 Meetings attended Attended 1300 Daily meeting with Dave McClary.  ZPMC asked if it was 

permissible to use Chinese bolts on the mockup, I reaffirmed that Chinese 

bolts are acceptable.  Lu Jian Hua also stated that the bolts in the mockup 

currently were only 260mm in length and the correct length bolts would be 

arriving on 3/4/08.  Ching Chao asked if ZPMC is required to have a bolt 

tightening procedure for the mock up.  I stated that ZPMC is not responsible 

for submission of that procedure it was ABF’s responsibility.  I asked when 

the bolting would be complete on the 114m Mockup, Lu Jian Hua stated 

that it could be done quickly if there was no requirement for a bolting 

procedure but no date was given.  I requested to Lu Jian Hua that ZPMC 

turn the 77m mockup on its side for better accessibility for the survey crew 

but he also stated that because repairs were ongoing it was not possible to 

rotate the mockup.
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